
Sudbury School Committee 
Special Session  
Meeting Minutes  

November 7, 2019 
Sudbury Town Hall 

 
Members Present: 
Lisa Kouchakdjian, Chair 
Silvia Nerssessian, Vice Chair 
Maggie Helon 
Meredith Gerson 
 
Members Absent: 
Christine Hogan 
 
Also Present:  
Brad Crozier, Superintendent 
 
Special Session Meeting 
Chair Lisa Kouchakdjian opened the Special Session Joint Meeting at 6:30 PM.  
 

1. Joint Meeting with Council on Aging and Parks and Recreation Regarding Fairbank 
Community Center 

a. Lisa Kouchakjdian motioned to open the School Committee Meeting and 
immediately enter a joint meeting with the Council on Aging and Parks and 
Recreation, Silvia Nerssessian seconded. 

i. Vote: 4-0. Motion carries 
b. The School Committee participated in a presentation by Combined Facilities 

Director Bill Barletta and Icon Architecture outlining the future of the Fairbank 
Community Center, which will house the Sudbury Senior Center, Sudbury Public 
Schools Central Administration, and Parks and Recreation Department. 
Highlights from the presentation include: 

i. Examples of other municipal architecture projects completed by Icon 
Architecture 

ii. A review of the feasibility study conducted by Icon Architecture 
iii. An examination of the reasons for reconstruction, not renovation (poor 

natural lighting, multiple additions already in existence, low cost 
differential between renovation and reconstruction) 

iv. The cost per square foot is currently around $385 per square foot for 
gymnasium space and $515-$525 per square foot for all other spaces 

1. These estimates are inclusive of demolition, commercial/catering 
kitchen equipment, audio-visual upgrades, and other site work 





v. Under the current proposal, SPS Central Offices will decrease in gross 
square footage, from 8,709 square feet to 7,713 square feet, but most of 
this reduction will come from the elimination of inefficiencies.  

vi. The total preliminary cost is estimated to be $27.6 million.  
c. During the question and answer period with Icon Architecture, the School 

Committee sought clarification on several topics, including: secure storage for the 
SPS technology team’s supplies; parking information; confirmation that 
renovation of the existing structure is not a feasible option; if the project cost 
would increase should it be delayed to another year; facade options and their 
impact on the toal and long term operating costs; reasons for continuing to share 
facilities instead of pursue three individual buildings; what 
green/environmentally-friendly initiatives were built into this project proposal; why 
the building was designed to have only a single floor; and what, if any, communal 
spaces have been built into the proposal. 

d. Silvia Nerssessian motioned to adjourn the School Committee meeting at 8:26 
PM, Maggie Helon seconded. 

i. VOTE: 4-0. Motion carries, meeting adjourned. 
 

Respectfully Submitted, 
 

Justin Dulak 
 

Documents Reviewed During the November 7, 2019 School Committee Meeting 
None 

 
 
  



 
 


